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Agenda
Approval of January 27, 2005 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH)
Operational Status
Project Specific Issues
A. Part B Permit Application status
B. Status of Milestones
General Discussions
Status of Actions

New Action Items

Next Project Managers Meeting
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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 23, 2005

Approval of January 27, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The
October 18 and December 16, 2004 were approved by RL.

Operational Status (Fen Simmons FH)

Fen Simmons stated that there was no change in operation status to report.

Project Specific Issues

A,

Part B Permit Application Status

Kathy Conaway (Ecology) stated that her review of the Part B permit is nearing
completion. Ms. Conaway referred to the Notice of Correction that Ecology sent to RL
five years ago requiring RL to submit a certified Part B by June 30, 2005 and indicated
that it was possible an extension of the June 30 date might be needed. If so, Ecology will
provide the extension. Joel Williams (FH) suggested that Ms. Conaway talk to Greta
Davis (Ecology), who is responsible for scheduling the Part B permit incorporation into
the Hanford RCRA Permit.

Status of milestones

Mr. Simmons stated that an M-92-01 milestone closure letter was sent to Ecology about
three weeks ago. Rick Bond (Ecology) noted that closure of the milestone has been
approved and that a letter will be sent to RL granting approval.

A discussion was held regarding the M-92-05 milestone associated with shipment of
capsules to Yucca Mountain. Mr. Simmons stated that Mr. McCormick (RL) took an
action at the February 2005 IAMIT meeting to investigate the window of time at the
Vitrification Plant for receipt of the capsules in lieu of sending them to Yucca Mountain.
A tentative action was generated to provide Mr. McCormick's information from the
IAMIT meeting, if it is held before the next PMM.

General Discussions

A There were no topics for general discussion.

Status of Actions

A 973 - Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit
schedule. Ms. Conaway will provide an NOC extension letter if it is determined that the
June 30, 2005 certified Part B submittal deadline will not be met.

B. 1028 - An update will be provided at the next PMM regarding Mr. McCormick’s

investigation on the vitrification plant’s window for receiving the capsules. This action is
dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM.



VL New Action Items
A Ecology will provide a response to the M-92-01 milestone closure letter.

VII.  Next Project Managers Meeting
A, The next PMM was scheduled for April 28, 2005.
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